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L3 Overview  

The Literacy, Language and Learning (L3) Initiative’s strategic objective is to strengthen teaching and 

learning so that children leave primary school with solid literacy and numeracy skills. L3 works with 

Rwanda’s Ministry of Education (MINEDUC) to improve students’ reading and mathematical skills in 

grades one to four, as well as their English language proficiency. Working in collaboration with the 

MINEDUC, USAID and technical partners, the L3 project works with pre-service and in-service facilitators 

to introduce proven reading and mathematics teaching strategies, and with community volunteers to 

support learning. The project also aims to improve the availability and use of innovative reading and 

math instructional materials. Teachers’ and students’ reading, math and English language skills will be 

reinforced through interactive audio instruction programs. 

The L3 initiative has five intermediate results that support the strategic objective, and ultimately 

contribute to USAID’s goal of improved reading skills for 100 million children in primary grades by 2015. 

These results and key activities1 include:   

IR 1: Improved Quality of Teaching 

 Activity 1: Development of a shared vision of effective literacy/numeracy instruction and tools to 

measure progress with respect to that  

 Activity 2: Implementation of a School-based Mentoring Program to support enhanced literacy, 

numeracy and ESL instruction 

 Activity 3: Support to TTCs to become Centers of Excellence for Literacy and Numeracy Instruction 

 Activity 4: Pilot initiatives to improve teachers’ motivation and working conditions 

IR 2: Improved Availability of Teaching and Learning Materials 

 Activity 1: Develop a complete package of instructional materials to support early grade reading 

 Activity 2: Hold Math Camps for teachers and story writing competitions and Writer’s Workshops to 

produce locally-developed reading materials 

 Activity 3: Distribute over one million supplementary books 

 Activity 4: Introduce “traveling libraries” in low income, rural communities 

 Activity 5: Distribute sustainable technologies (5,400 solar powered MP3 players/radios, 1,057 video 

projector systems) to support enhanced literacy/numeracy instructional program 

 Activity 6: Hold local campaigns and activities to promote a culture of reading 

IR 3: Support for English 

 Activity 1: Develop interactive audio programs for ESL, P1 to P4 

 Activity 2: Develop an instrument to evaluate teachers’ English language proficiency 

 Activity 3: Revise existing English as a Second Language (ESL) curriculum  

                                                           
1
 These activities are based on the program description approved in April 2013 and listed in the FY2014 workplan. 

The activities in the workplan for FY2015 will follow the revised program description approved in August 2015. 
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IR 4: Strengthened Ministry Capacity 

 Activity 1: Embed L3 literacy/numeracy specialists in the central MINEDUC and the 13 TTCs to provide 

day-to-day support in literacy/numeracy and teacher training reforms 

 Activity 2: Develop a criteria-based classroom observation form to monitor changes in teachers’ 

literacy/numeracy instructional practices over time 

 Activity 3: Provide short-term technical support to the Examinations division to strengthen student 

literacy/numeracy assessment programs 

 

IR 5: Improved Equity in Education 

 Activity 1: Include new instructional materials with positive images of girls and other marginalized 

groups 

 Activity 2: Provide additional supports and inputs to students in low-income and rural areas 

 Activity 3: Provide grants to district committees to implement activities to address disparities 

 Activity 4: Develop alliance with UNICEF to ensure that cluster and school-level support to literacy 

aligns with its Child-Friendly Schools activity
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1.0 EXECUTIVE SUMMARY 

The technical team has continued to participate in the revision of the school curriculum, attending 
workshops to develop syllabus details and specifications for textbooks.  The Technical Director helped 
with the final revision of the English syllabus. 

The Textbook Approval Committee met on October 22nd to review the P3 materials for the third term. 
The required changes were made and the artwork sent to the printing company in Nairobi on November 
19th. Printing was completed in December and the 900,000 books will be delivered to Kigali in January. 
The SD cards issued to schools with the audio programs for P1 and P2 were collected from schools with 
the help of the DEOs and SEOs. The P3 programs were added and the cards will be returned to schools in 
January. 

Development of the materials in English and Mathematics for P4 started with the production of the 
scope and sequence for English and Mathematics. 

The senior mentors were trained in October on the third phase of the best literacy and numeracy 
practices, which introduced them to the new P3 materials. The senior mentors then trained the school-
based mentors, who were then able to train the teachers. 

Four additional Literacy and Numeracy Advisor volunteers from VSO arrived to fill the vacancies in the 
Teacher Training Colleges, bringing the number up to ten, and were provided with training on the L3 
materials and practices. 

The Community Literacy and Numeracy Volunteer Program came to an end in November. Never Again 
Rwanda will submit their final report and a costed rollout  proposal in the coming quarter. 

Concern Worldwide trained PTCs in Huye and Nyanza districts. They also trained the SEOs so that they 
could monitor the work of the PTCs. In Nyamagabe, Nyaruguru and Gisagara districts, where the PTCs 
had already been trained, staff visited 224 to monitor performance, and found 40% of them 
implementing action plans. 

Five more community mobile libraries were established, including three new districts. Monitoring visits 
were made to six existing libraries where it was found that the libraries are mostly used by 
schoolchildren, and those in the more remote areas are the ones most frequently used. 

The English proficiency tests for teachers were conducted on October 6th and 7th and the results 
analyzed. 88% of teachers demonstrated a measurable improvement in their English proficiency by 
improving by one level or more from the levels achieved in the diagnostic tests conducted in February. 

The first meeting of the steering committee was held in October. The terms of reference and 
membership were approved. Future meetings will be held quarterly. 

The request for proposals for the special needs program was published in October and five proposals 
were received. These are being reviewed and the award will be made in the next quarter. 
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Oral reading fluency 
proficiency Speed in wcpm 

Beginning to develop under 20 wcpm 

Developing 20-32 wcpm 

Emerging oral reading 
fluency 

33-47 wcpm* 

Fluent reader over  48 wcpm 

Figure 1 Proposed P3 reading standards 

*Draft P3 oral reading fluency proficiency standard 

2.0 PROGRESS TOWARD RESULTS 

INTERMEDIATE RESULT 1: Improved Quality of Teaching 

1. A Develop a shared vision of effective literacy/numeracy instruction and tools to measure progress 
with respect to that vision  

 

Progress in Q1 

Support REB in the finalization of standards for literacy and numeracy  

In September, L3 conducted a national assessment of oral reading fluency and numeracy as a baseline to 
measure the impact of the L3 program. The draft oral 
reading fluency proficiency standards for Primary 3 
were used to guide the analysis of baseline data.   

According to the proposed standards, Primary 3 
students are considered proficient in reading if they 
read between 33 and 47 words of a grade level text in 
Kinyarwanda per minute.  Of the students sampled in 
the national baseline, about 25% met or exceeded this 
standard.  

The L3 team will raise the question of the finalization 
of standards at the REB / L3 steering committee and 
query whether the standards should be revised in the light of this assessment. In Q2, L3 plans to work 
with REB to review the proposed reading standards. This will ensure that the promotion of literacy and 
numeracy standards are included in the REB roadmap for the national implementation of the revised 
curriculum in 2016.  

 

Participate in curriculum workshops and provide ongoing support for curriculum revision process  

Members of the L3 technical team attended two curriculum review workshops this quarter, the first in 
Musanze from 6th to 11th October, and the second workshop in Kigali from 8th to 12th December.  In the 
October curriculum workshop, participants, grouped in subject panels, continued developing syllabus 
details for P1 to S6. In December, the participants developed the general and subject specifications for 
the textbooks of the new curriculum.  

L3 provided support to the mathematics and language arts subject panels. Members from English and 
Kinyarwanda teams attended the workshops, and the Technical Director and Assistant Technical 
Director attended some of the sessions.  

The L3 technical team members also revised the English curriculum at the request of the Curricula and 
Pedagogical Materials Department's (CPMD). 

EDC mathematics specialist, Paul Goldenberg, attended some workshops at the request of CPMD. Paul 
provided guidance on textbook specifications and assessment. He maintains regular contact with CPMD 
and the subject specialists and provides feedback and advice to the curriculum review process by email. 
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Develop Term 1 P4 school, classroom and home/community-based instruments for assessment of 
reading and numeracy skills  

As part of the material development process, the L3 technical team produces formative assessment 
tools for reading and numeracy skills. The class teacher or community volunteer administer these tools 
every two weeks. Development of P4 Term 1 assessment tools has been pushed back to the next 
quarter when L3 expects confirmation of the competency-based curriculum and accompanying 
assessment guidelines.  

 
 

 

 

1.B Develop an instructional package keyed to the new standards and instructional models  

Progress in Q1  

Submit P3 Term 3 materials to TAC for approval  

The Kinyarwanda, English and mathematics teams revised the P3 Term 1 and Term 2 audio and print 
materials in accordance with REB Textbook Approval Committee (TAC) recommendations and submitted 
Term 3 materials in October 2014.  

 

Apply TAC changes to P3 Term 3 print materials and complete P3 audio and print materials for English, 
Mathematics and Kinyarwanda for national roll out.  

TAC met on October 22nd to review the P3 Term 3 English, Kinyarwanda and mathematics materials. The 
technical team in collaboration with CPMD focal points applied the recommendations for final approval.  

The P3 audio materials were also revised and edited according to the recommendations. 

 

Submit approved P3 materials to the printing company  

After incorporating TAC recommendations and receiving final approval, the materials were submitted to 
English Press Ltd in Nairobi and the printing process began.  

 

Submit P4 Scope and Sequence for English and P4 daily distribution for Mathematics for approval from 
CPMD focal points 

The English P4 Scope and Sequence was submitted and approved by the CPMD English focal point. The 
mathematics daily lesson distribution was also developed and submitted and is awaiting feedback from 
the CPMD mathematics department.   

 

Activities planned for 1.A 
 Support REB in the finalization of standards for literacy and numeracy 

 Develop Term 1 and 2 P4 school, classroom and home/community-based instruments for 
assessment of reading and numeracy skills  
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Develop audio and print materials for P4 English and Mathematics 

In preparation for the development of P4 materials, the L3 Technical Director and Assistant Technical 
Director provided training for the technical team on writing techniques and activities including: letter 
writing, poetry writing, daily message activities and vocabulary building exercises.  The use of target 
boards and mental mathematics activities were also addressed.  

The English teams in collaboration with CPMD have developed the P4 Term 1 read aloud stories and 
leveled texts, audio scripts up to week 4, and teacher guide and primer pages up to week 2. Master 
plans up to week 4 have also been developed.  

Table 1 P4 English materials produced 

English  Total for Q1 

Audio scripts written 5/40 

Audio scripts recorded 0/40 

Audio scripts field tested 0/40 

Decodable texts and 
activities written 

8/8 

Decodable texts and 
activities desktop 
published 

8/8 

Read aloud stories 
written  

8/8 

Read aloud stories 
desktop published  

1/8 

Scripted lessons written  8/72 

Diagnostic Tools 0/4 

 

The mathematics team developed the P4 proposal, daily lesson distribution, activities and games. 
Production is ongoing. However the materials will be revised following formative evaluation, feedback 
from teachers and advice from the CPMD mathematics department.  
     
 

 
 

Activities planned for 1.B 
 Develop audio and print materials for P4 English and Mathematics 
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1.C Complete School-Based Mentoring Program (SBMP) framework and train mentors  

Progress in Q1 

Support TDM during the recruitment process of additional senior and school-based mentors to complete 
full SBMP population  

REB's Teacher Development and Management department (TDM) had planned to recruit an additional 
150 mentors to complete the school based mentor population of 1,000. A large number of applications 
were received in October, and L3 supported TDM in selecting potential candidates for interviews. 
However, the recruitment process has now been postponed until July 2015. The delay in appointing 
mentors will reduce the number of teachers who can be trained in the use of L3 materials by the SBMs 
and increase the cost of organizing training for teachers in schools without mentors. 

 

Train senior mentors on best literacy and numeracy practices for “transforming classrooms”  

The L3 technical team facilitated training for senior mentors on the third phase of best literacy and 
numeracy practices: “Continuing to transform classrooms.” The training took place in Café de Nyamata, 
Bugesera district, on October 16th and 17th.   

The main objectives of the training were for mentors to: 

  Be familiar with the structure and content of the L3 P3 mathematics, English and Kinyarwanda  
programs 

 Be able to model teaching, using new methods and techniques for mathematics  

 Understand mathematical concepts and use them in solving problems 

 Recognize and understand the useful role played by mathematics in daily life 

 Consider ways of making mathematics enjoyable for students to learn 

 Use materials and resources to develop mathematical understanding 

 Be ready to facilitate continuous professional development (CPD) trainings to SBMs on best 
literacy and numeracy practices 

The table below shows the number of senior mentors who participated in this training, as well as the 
number of SBMs who received the training cascaded by senior mentors.  

Table 2 Mentors trained in Q1 

    Category of 
Participants 

         Gender  

 

N
o 

Location Name of training SM SBM Other F M Total 

1 Café de 
Nyamata
Bugesera 

Continuing to transform  
classrooms:  Developing 
critical thinking skills 
through literacy and 

58 0 - 16 42 58 
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Conduct visits to the school-based mentors CPD training  

In quarter 1, L3 provincial coordinators and the SBM Task Leader conducted visits to SBMs' CPD sessions 
to monitor and co-facilitate the cascade of the October training in best literacy and numeracy practices.  

 The L3 SBM Task Leader conducted visits in Gasabo, Kicukiro, Huye, Gisagara, Kayonza, Burera, Gakenke 
and Nyabihu districts while L3 provincial coordinators conducted such visits in Rwamagana, Bugesera 
and Ngoma in the Eastern province, Muhanga and Nyanza in the Southern Province, Ngororero and 
Nyabihu in the western province and in Gakenke and Rulindo in the Northern Province.  

 

Develop additional self-directed video modules to support training of teachers on L3 best literacy and 
numeracy practices  

The video team together with the math team developed a self-directed video titled "Numeracy Best 
Practices.’’ The video was used in the October training with senior mentors and will also be used to 
support the training of teachers in schools without mentors. Following the positive response from 
mentors, additional numeracy scripts are being developed and will be filmed in the next quarter. 

 

Develop a training plan and training manual for P3 teachers in schools without mentors  

Teachers are required to use sample materials during their training, so the training schedule will be in 
line with the distribution of P3 materials. L3 is discussing with VSO how VSO volunteers can organize 
these trainings in the 17 districts in which volunteers are placed. The remaining 13 districts will be 
covered by Provincial Coordinators. Training materials have been developed for the training of Teacher 
Training College (TTC) tutors. These will be adapted for use in training teachers from schools without 
mentors.   

 

 

  

1.D Roll out the SBMP  

Progress in Q1 

This activity has been completed. The School-based Mentoring Program is working as intended, and L3 
continues to support REB in training mentors and monitoring the program.  

 

numeracy 

2 Districts Cascade of transforming 
classrooms training 

0 632  154 478 632 

Activities planned for 1.C 
 Conduct visits to the school-based mentors CPD training 

 Conduct visits to the SBM training of teachers on best literacy and numeracy practices 

 Develop a training plan and training manual for P3 teachers in schools without mentors 

 Support REB in the training of teachers from schools without mentors on P3 materials 
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1.E Incorporate the Rwanda L3 literacy/numeracy models in Teacher Training Colleges (TTCs)  

Progress in Q1 

Recruit additional volunteers (LNAs) to ensure each TTC is being supported  

Recruiting and placing volunteers is an ongoing process; new volunteers are recruited as others 
complete their placements.  During Q1, four Literacy and Numeracy Advisors (LNAs) were recruited for 
TTC Kirambo, TTC Cyahinda, TTC Zaza and TTC Muhanga. The volunteers arrived in country in October 
and completed VSO in-country orientation.  

Since the beginning of the project, 12 of the 13 TTCs have benefitted from LNAs. At the time of 
reporting, only TTC Rubengera in Karongi District has not yet received a volunteer. In Quarter 1, VSO 
identified a suitable candidate for this TTC and the principal approved. The application is currently being 
reviewed by the University of Rwanda College of Education (UR-CE). If approved, the volunteer is 
expected to arrive in February 2015. VSO is also recruiting volunteers for TTC Bicumbi and TTC Mbuga to 
replace exiting volunteers.  

 The table below summarizes the current status of volunteer placements.  

Table 3 Current LNA TTC placements 

 
Volunteer name Employer/Project 

Start of 
Service 

End of Service 

1 Anne Olieba TTC Muhanga 4-Oct-14 29-Feb-16 

2 Antonina Musuya TTC Gacuba 11-May-14 29-Feb-16 

3 Gana Simon TTC Byumba 15-Jan-14 11-Jan-16 

4 Maaike Baak TTC Zaza Ngoma 4-Oct-14 29-Feb-16 

5 
Mary Wangui 
Wambugu 

TTC Matimba Nyagatare 11-May-14 31-Dec-15 

6 Monica Dillys Atoo 
TTC Muramba 
Ngororero 

28-Sep-13 15-Aug-15 

7 Natif Isaac TTC Cyahinda Nyaruguru 4-Oct-14 29-Feb-16 

8 
Prima Yanuar Jumhana 
Rukmanta 

TTC Save 5-Feb-14 3-Feb-16 

9 Sarah BARNETT TTC Mururu Rusizi 11-Jan-14 11-Jun-15 

10 Ciaran Burke TTC Kirambo Burera 1-Nov-14 31-Aug-15 

 

Activities planned for 1.D 
 No activities planned 
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Develop a training manual and resource for training TTC tutors in the use of L3 Primary 3 materials for 
English, Kinyarwanda and Mathematics and literacy and numeracy best practices  

On December 11, 2014, the L3 technical team trained eight LNA volunteers on the use of the new P3 
materials and practices. The training manual is under development for the training of TTC tutors, which 
will take place at the start of the school year, as soon as the TTCs have received the P3 materials.  

 

Develop support materials for the TMPC (Teaching Methods and Practices Course) resource pack training 
in TTCs  

In quarter 1, a number of workshops and activities took place which resulted in a variety of locally-
produced materials to support the Teaching Methods and Practices Course.  

As a result of the rollout of Writers' Workshops, many stories have been produced. As explained below, 
TTCs are determining the best way to publish these stories, including the creation of rice sack books or 
by printing locally.  

Additionally, on November 3rd, two volunteers led a storytelling workshop for teachers at GS Byumba. 
The facilitators demonstrated how pictures and stories can be used to develop children's oral language 
skills, practice new vocabulary, retell and sequence events in a story, and identify historical events. 
Participants also made rice sack books, which can be used in their classes. 

A number of workshops for developing materials from locally-available resources also took place. In 
October and November, workshops for primary teachers took place at TTC Mururu and TTC Byumba.  

In November, TTC Muramba held a poetry contest. Student teachers composed and recited their own 
poems in front of the college. The resources and activities developed for the contest will be added to 
the speaking and listening activities required for the year 1 Teaching Methods and Practice Course.  

 

 

 

 

 

Activities planned for 1.E  
 Recruit additional volunteers (LNAs) to ensure each TTC is being supported 

 Develop a training manual and resource for training TTC tutors in the use of L3 P3 materials for 
English, Kinyarwanda and Mathematics and literacy and numeracy best practices 

 Provide P3 materials to all 13 TTCs  

 Provide L3 P1 and P2 implementation support(what does this mean?) to TTC tutors and student 
teachers 

 Conduct resource making sessions in the TRC for student teachers and tutors 

 Train tutors, student teachers, and local primary school teachers on effective literacy and 
numeracy teaching including how to use locally available materials. 

 Support and supervise student teachers in teaching practice schools 

 Train TTCs on the new resource pack for the Teaching Methods and Practices Course 

 Support TTC tutors in pre-service reading / writing and mathematics curricula (Including how to 
use support materials) 
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1.F Pilot Initiatives to improve teachers’ motivation and working conditions  

Progress in Q1 

Conduct work/social meetings once a month with volunteers to show appreciation and allow for 
networking among volunteers and local authorities.  

Never Again Rwanda staff regularly meet with volunteers in the Community Literacy and Numeracy 
Volunteer Program (CLNVP). Volunteers discuss their work, including challenges and proposed solutions.  

This quarter, a meeting took place with 29 volunteers at Ruhuha Primary School on October 5th. As the 
project is closing, NAR inventoried the bicycles and phones that had been distributed to volunteers.  

One challenge reported at the meeting was that during the school holidays, there was a decrease in the 
number of children attending volunteer sessions. Some went to visit relatives, and others were kept 
home by parents to help with chores.  Sensitization of parents regarding the importance of the sessions 
continues.  

 

Harmonize and finalize the CLNVP M&E system and CLNVP handbook  

The CLNVP handbook provides guidance on how volunteers can conduct reading sessions and use math 
games with children. This instructional tool is made of nine units including: overview of the handbook, 
about community literacy and numeracy volunteer program, reading time, how someone can manage 
class during reading time, comprehension strategies, assessing reading, math games, Community 
Literacy and Numeracy volunteer ethics, and working with the community. This handbook is undergoing 
internal review by EDC prior to finalization.  

NAR also finalized a data collection sheet for monitoring and evaluation purposes.   

 

Develop a costed plan for rolling on CLNVP  

The CLNVP was conducted as a pilot program and proved to be successful. A costed rollout plan was 
developed and will be presented to REB in February 2015.  

 

 

 

Figure 2 Community volunteer meeting in Ruhuha 
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Work with NAR to phase out the Community Literacy Volunteer program. 

NAR completed the activities of the CLNVP in November. The only deliverables remaining are the 
presentation of the results to REB and the completion of the final report. These will be completed in the 
next quarter and the partnership will be officially closed in February. 

 

Roll out module and training on teacher motivation to PTCs in schools in the Southern Province in Nyanza 
and Huye  

During this reporting period, Concern Worldwide trained Parent Teacher Committees (PTCs) in two 
districts, where 451 PTC members in Huye and 385 in Nyanza were trained. Participants were trained on 
PTC roles and responsibilities and how to enhance community support to teacher motivation, literacy, 
and equity in education. After the training, participants received a summary of the PTC guidelines for 
them to share with the remaining PTC members at their schools. PTCs also created action plans to 
support the deliverables discussed in the training.  

 

Table 4 PTC members trained* 

 DISTRICT Number Category of Participants who attended  Total  

 Head 
Teacher
s 

Teacher
s 

Parents SEOs  School 
owners 

SBMs   F M 

Nyanza 81 81 142 10 81 (school 
owners/cell 
executive 
secretaries)  

17 412 119 293 

Huye 88 88 198  14 77 19 484 205 279 

Total 169 169 340 24 158 36 896 324 572 

*Note: SEOs and SBMs were also trained, but they are not PTC members.  

  

Monitor PTC action plans together with SEOs in the districts trained in the previous quarters  

During this reporting period, Concern staff and SEOs visited 224 PTCs in Nyamagabe, Nyaraguru, and 
Gisagara districts. The monitoring form can be found in Annex 1. They found that 94 of the PTCs have 
undertaken initiatives to support teacher motivation. As explained below, 11 were given awards for 
their initiatives. All findings will be consolidated into a report in Q2. 

 

Award the two best initiatives in Teacher Motivation per district in Nyamagabe, Nyaruguru,  Gisagara, 
Huye, Nyanza, and Ruhango Districts  

Eleven of the PTCs trained in July, August, and September from Nyamagabe, Nyaruguru and Gisagara, 
were awarded for their initiatives to support teacher motivation. These initiatives included tontines for 
teachers, growing vegetables or bananas, raising animals and having a hair salon on the school grounds. 
The produce or profits are shared amongst teachers.  Each PTC received 620,500 Rwandan francs to 
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further support their initiatives. The remaining awards for PTCs in Huye, Nyanza, and Ruhango will be 
made in the coming quarter. 

Table 5 Progress of PTCs awarded for teacher motivation initiatives 

District  Sector  School (PTC) Type of initiative 

GISAGARA Gikonko   Mbogo 
primary 
school 

Support teacher motivation by providing lunch to teachers 
through the harvest of banana plantations. The school has a 
plot for planting but were lacking in banana seeds and 
fertilizers. Parents along with PTC members provided some 
seed and fertilizers but it was inadequate. The contribution will 
allow them to expand their activity.  

 Musha Munyegera 
PS  

Munyegera primary school has a tontine established by the PTC 
and teachers. Each member contributes 6,000 rwf per month 
where 1000 is saved and 5000 is given to one teacher in 
rotation. After the PTC training, they elaborated a project for 
small livestock (rabbits) in order to contribute to an 
improvement in teacher’s lives but the financial means were 
insufficient. They do not have enough rabbits or materials to 
construct cages.  

 Ndora GS 
Cyamukuza 

The PTC of Cyamukuza has a tontine which includes both 
teachers and some PTC members. The members cultivate 
vegetables in order to enable teachers to receive lunch at 
school. But the plot was inadequate in size and does not allow 
them to extend the vegetable garden. They will use the reward 
to rent land and extend the garden as well as improve the credit 
given to teachers. 

 Mukindo Mukiza PS The PTC of Mukiza has a plantation of bananas. After the PTC 
training, PTC members undertook the responsibility of using the 
capitation grant to improve the plantation with the specific aim 
of increasing teacher motivation. The activity has started but 
they need support to be able to expand and to cultivate using 
modern techniques. Their aim is to give bananas to teachers at 
a low price so that that they can save their money. The award 
will support the extension of the plot and allow them to 
introduce modern techniques for planting coffee and bananas. 
They chose this activity because banana plantations are very 
productive in this area. 

 Mukindo  Magi PS Magi primary school has a banana plantation. After PTC 
training, they committed to renew the seeds they were using 
and to extend the plantation. They used the capitation grant to 
buy modern seeds. The school needed support to rent more 
land as the plot they were using was too small. The harvest will 
be used to support teachers’ lunches and also teachers may buy 
the harvest at a lower price.  

NYAMAGABE Tare GS An initiative for gardening potatoes for the benefit of teachers 
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Nkumbure on their lunch was started but the PTC and the school find it 
difficult to get fertilizers and improve the crop. 

 Kitabi Mujuga 
Primary 

Support for a project for rearing small livestock (rabbits) in 
addition to gardening potatoes.  

 Kitabi Muyange 
Primary 
school 

Teachers and some parents in PTCs at this school (Muyange) 
have a tontine where they contribute 5000 Rwf per month. 
They make a saving of 800 Rwf. When a teacher borrows money 
in this tontine, he or she pays back the money with 5% interest. 
When visited in October, the balance in the account was 
220,000 Rwf.  

From the saved amount they developed a project for breeding 
pigs and goats as an Incoming generating activity for teacher 
motivation. 

 Kaduha Kirehe 
Catholique 
Primary 
school 

Teachers receive lunch at school from their contribution of 
2000 Rwf a month and the school supports them in their 
initiative by providing them with the harvest from the school 
garden. To maintain this initiative the school has a plan to breed 
goats. They also have a plot of land and from goats, they can 
obtain natural fertilizer for this garden.  

NYARUGURU Nyagisozi Kagarama 
PS  

The PTC wanted to establish a hair salon and needed support to 
buy materials like chairs and shaving equipment. Everyone in 
the school will benefit from the salon: children will have their 
hair cut at a low affordable price; the money will be used to 
support teachers and create other IGA. 

 Ruramba Gisorora  PS  Same as above. Support in purchasing hair salon materials 
including chairs and shaving machines. 

 

Train SEOs to implement the L3 program and to support M&E of PTCs and hold experience sharing 
meetings  

This quarter, 26 SEOs and 2 DEOs from Nyanza and Huye were trained on M&E procedures and expected 
results, to enable them to support the monitoring of PTCs. After the training, they developed field visit 
plans, which will be supported with transport and communication allowances.  
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INTERMEDIATE RESULT 2:  Improved Availability and Use of Teaching and 
Learning Materials  

2.A Provide all teachers and students with a comprehensive package of materials 

Progress in Q1 

Work with DEOs, SEOs, and SBMs to ensure student P1 and P2 daily readers are returned to the school at 
the end of the year  

Since the P1 and P2 student readers distributed to students in 2014 will be used again in 2015, L3 
provincial coordinators in collaboration with DEOs, SEOs and SBMs have reminded head teachers to 
collect all student readers and keep them in a safe place. In addition to sending the reminders, L3 
provincial coordinators visited schools and called head teachers to verify whether the head teachers had 
complied. In all sampled schools, P1 and P2 Student Daily Readers were returned and stored in head 
teachers’ offices or school libraries to be redistributed in the 2015 school year. 

 

Copy P3 Content on SD cards and redistribute SD cards to school head teachers  

In November, the L3 team began collecting the SD cards that had been distributed to schools in 2014 in 
order to add the P3 audio content. A team of interns began loading the content using the facilities at the 
Integrated Polytechnic Regional Center (IPRC), a technology college in Kigali. The loading will be 
completed in January 2015. 

In January, Provincial Coordinators will work with DEOs and SEOs to return the SD cards to schools 
before the school year begins. Schools that did not return the SD cards on time must report to their SEO 
on the distribution day. Out of 12,616 SD cards distributed, 10,289 SD cards were returned as shown in 
following table. Each provincial coordinator has prepared a report on the collection for the DEOs, SEOs, 
and REB regional inspectors. 

 

 

 

Activities planned for 1.F 
 Present the complete package of materials for implementing the CLNVP to REB, National Library 

Services, Rwanda Reads partners, and other possible stakeholders 

 Roll out module and training on teacher motivation to PTCs in schools in the Southern Province in 
Ruhango 

 Monitor PTC action plans together with SEOs in the districts trained in the previous quarters 

 Award the two best initiatives in Teacher Motivation per district in Nyamagabe, Nyaruguru,  
Gisagara, Huye, Nyanza, and Ruhango Districts 

 Train SEOs to implement the L3 program, to support M&E of PTCs and to hold experience sharing 
meetings 
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Table 6 SD cards returned for P3 content loading 

Province  SD cards 
distributed to 
schools  

SD cards  
returned for 
loading P3 
audio lessons  

SD cards not 
returned  

Eastern  2,625 2,100 525 

Southern  3,493 2,888 605 

Northern  2,262 1,881 381 

Western  3,594 2,853 741 

Kigali City  642 567 75 

Total  12,616 10,289 2,327 

 

Print and distribute Primary 3 materials (teacher’s manuals, read-aloud books, audio materials) 

Following TAC approval of the P3 materials, the printing process began. On November 19th, L3 sent CDs 
with the content to English Press, a publishing company in Nairobi which is responsible for the printing, 
packing, and distribution of all materials. L3's Desktop Publisher visited the printing company and 
approved the proof copies on November 28th, and the following month the Assistant Technical Director 
flew to Nairobi and gave final approval on the printed books on December 20th. Distribution is due to 
begin in January 2015 and will be completed in February.  

L3 ordered materials according to the data available of the number of P3 students enrolled at the 2,467 
public and government-aided schools nationwide. Additional copies have been printed for TTCs, REB, 
Inspectors and senior mentors. The total number of copies printed is shown in the table below. 

Table 7 P3 materials ordered for printing 

Type of materials  Quantity ordered  

P3 Kinyarwanda students books 429,297 

P3 English students books 429,297 

P3 Kinyarwanda Read aloud stories  6,588 

P3 English Read aloud stories  6,588 

P3 Kinyarwanda Teach Guides  6,588 

P3 English Teacher guides  6,588 

P3 Math Teacher guides  6,588 

Total  891,534 

 

Enhance the collaboration/partnership with the DEOs and SEOs  

The Program Implementation Coordinator and Provincial Coordinators have succeeded in building 
strong working relationships with DEOs and SEOs in all the districts, which contributed greatly to the 
success of the national rollout of the L3 program in 2014. In quarter 1, this relationship continued 
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through collaboration on the collection of SD cards and instructions to head teachers to collect and 
safely store P1 and P2 Student Readers at the end of the school year.  

 

Provide regular updates to the DEOs and Regional Inspectors about L3 activities in the district/province  

In working with DEOs and inspectors, Provincial Coordinators provide them with regular updates. They 
may visit their offices, make phone calls, or send regular emails on the progress of L3 activities. As 
explained above, this quarter Provincial Coordinators worked with DEOs on SD cards and Student 
Readers.  

 

Submit report from Andika Rwanda 2014 to DDG EQS with recommendations for 2015  

The report detailing the 2014 Andika Rwanda national writing competition has been drafted (Annex 2). 
It documents the 2014 competition from start to finish and includes a number of recommendations for 
the coming year. These include having a theme for entries, including social affairs officers in the 
implementation of the competition, working closely with Rwanda Reads, stricter submission 
requirements for schools, and holding the awarding ceremonies during September International Literacy 
Day events. The report also recommends a planning and implementation timeline, which would have 
the launch of the competition early in May at the beginning of term 2.  

L3 will share the report with REB at the next L3 steering committee meeting, due to take place early in 
Q2.  

 

Work with REB on a plan for publication of Andika Rwanda 2015 winning stories 

The report includes a list of recommendations, including approaching Rwanda Reads to potentially 
identify a partner to support the publication of the 2015 winning entries. The details of this will be 
discussed once a planning committee for the 2015 competition has been formed.  

  

Develop/implement communications for the distribution of Andika Rwanda 2014 published volume  

In the report, it is recommended that the publicity for the distribution of the 2014 volume of winning 
entries coincide with the launching of the 2015 competition.  This will be more cost efficient, and will 
also make the launching event more exciting. L3 will discuss with REB about having one or more of the 
winning authors from 2014 present at the launch to read their stories and promote the competition.  
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2.B Pilot additional innovative tools and materials in rural and low-income regions  

Progress in Q1  

Collect and analyze data on implementation of mobile libraries 

The past quarter, L3 has been able to visit five existing Community Mobile Libraries (CMLs) in Rusizi 
(Bugarama), Nyamagabe (Kitabi), Kicukiro (Kabeza), Gasabo (Batsinda), Musanze (Muhoza), and 
Ngororero (Matyazo) districts.  

All but one of these communities are moving towards establishing a group to manage the library and 
ensure its proper use. The Kigali Women's Book Club in Batsinda, which was meant to manage the 
libraries, is no longer active. L3 will discuss with Gasabo district how to relocate this library within the 
district to a community that is ready to manage it.  

The Bugarama Community Library was to launch by the end of 2014. However, the Peace Corps 
volunteer who had been sponsoring it prematurely left Rwanda. The volunteer handed over the library 
to CIMERWA community initiative. The library is located at CIMERWA's community school which hosts 
453 primary students and will be launched in February 2015. The library will also be used to support 
English classes for adults at beginner and advanced levels.  

 

Figure 3 Primary students reading at the Kabeza CML 

Activities planned for 2.A  
 Copy P3 Content on SD cards and redistribute SD cards to school head teachers 

 Distribute Primary 3 materials (teacher’s manuals, read-aloud books, audio materials) 

 Enhance the collaboration/partnership with the DEOs and SEOs 

 Provide regular updates to the DEOs and Regional Inspectors about L3 activities in the 
district/province. 

 Field test of Term 1, P4 program materials (IAI programs, teacher’s manual, leveled texts, audio 
stories, etc.) 

 Field test of Term 2, P4 program materials (IAI programs, teacher’s manual, leveled texts, audio 
stories, etc.) 

 Monitor use of materials and observe classrooms 

 Submit Andika Rwanda 2014 report to REB at L3 steering committee 

 Work with REB on a plan for publication of Andika Rwanda 2015 winning stories 

 Develop/implement communications for the distribution of Andika Rwanda 2014 published 
volume 
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The Kabeza community mobile library is one of two libraries sponsored by Reseau Culturel SANGWA. Its 
primary clients are students from primary and secondary schools of Kanombe sector. The table below 
gives some data collected from their registers. 

 

Table 8 Library users at Kabeza CML 

 October November December Total 

Library 
Memberships 

 

Female Male Female Male Female Male Female Male 

22 15 15 9 33 16 70 40 

Other Users  238 326 255 819 

SANGWA received about 800 additional books from Rwanda Library Services.  

 

Lessons Learned  

In general, the trends from previous quarters were not reversed.  

• The primary clients of L3 community libraries continue to be the primary and secondary school 
students. 

• The libraries in the most remote areas are more widely used. 

• The storybooks are sought after by all categories of community library users. 

• The number of female students who visit libraries is generally higher than that of male students.      

 

Work with DEOs to relocate inactive libraries in other communities in the district prepared to manage 
them 

One of the challenges identified in previous quarters was the lack of an organized structure responsible 
for the management of some libraries. This was especially a challenge for libraries managed by Peace 
Corps volunteers when volunteers ended their service.  

In response to the challenge, L3 will work closely with DEOs to relocate these inactive libraries to other 
communities in the district prepared to manage them.  

As stated, L3 is working with Gasabo district to relocate one library. Three libraries in Ruhango, Gatsibo, 
and Bugesera districts which became inactive after the departure of volunteers may remain in the 
community; L3 is discussing with the communities how they can manage the libraries in the volunteers' 
absence. If the communities are unable to manage them, L3 will discuss relocating them with the 
districts.  

The process of identifying inactive libraries is ongoing.  

 

Distribute books to an additional 20 CMLs, reaching all 30 districts 

This quarter, L3 continued to roll out the CML Initiative. Five new CML collections were distributed in 
five districts, including three districts which did not yet have a CML—Kamonyi, Nyanza and Rubavu. With 
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libraries established in these three districts, the CML Initiative has now reached all 30 districts in 
Rwanda.  

 

Table 9 CMLs distributed 

District Sector Cell Village Quantity 

Kamonyi Gacurabwenge Kigembe Buhuro Kinyarwanda titles 185 

English Titles         845 

Nyanza 

 

Kigoma  Gasoro  Kabacuzi  Kinyarwanda titles 171 

English Titles         864 

Rutsiro Bumba Bumba Bumba Kinyarwanda titles 183 

English Titles         870 

Ngororero Muhororo Myiha Myiha Kinyarwanda titles 174 

English Titles         870 

Rulindo Bushoki Nyirangarama Nyirangarama Kinyarwanda titles 170 

English Titles         850 

Rubavu Nyamyumba Rubona Kabiza Kinyarwanda titles 170 

English Titles         881 

 

Identify new local organizations interested in sponsoring CMLs 

In November, L3 signed a MoU with Compassion International, which partners with churches in Rwanda 
to initiate projects to benefit poor children such as promoting access to education and adequate health 
provision. Compassion will support the relocation and management of some of the inactive libraries as 
well as support the establishment of new libraries.  

 

Maintain relationship with Rwanda Library Services 

L3 is looking into the possibility of handing over the management of all CMLs at the close of the project 
to Rwanda Library Services (RLS), which also has a number of community libraries. L3 has already 
established a good relationship with RLS by collaborating on launching libraries, training librarians, and 
sharing the CML manual.  

This quarter, L3 has begun planning events to take place as part of RLS's Book and Reading Festival in 
February 2015. L3 plans to hold a launch of a CML and has developed messages to parents about their 
role in supporting children's literacy, which will be promoted as part of the Book and Reading Festival 
events.  
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2.C Support student, teacher and community production of low-cost/no-cost materials   

Progress in Q1 

Organize Writer’s workshops in TTCs for student teachers, TTC tutors, and local teachers  

From September 29th to October 1st, a Writers' Workshop took place in TTC Gacuba, facilitated by the L3 
Writers' Workshop Advisor and six co-facilitators. These included five TTC tutors and one SBM. 
Participants included 15 primary school teachers and 19 TTC students. During the workshop, 
participants took part in drama exercises, listened to stories, and participated in guided writing 
activities. Each participant completed at least one story by the end of the workshop, and TTC students 
and teachers made the best of these into rice sack books.  

A second Writers' Workshop took place on October 5th at the Nyabihu School for the Deaf. The Writers' 
Workshop Advisor co-facilitated with a teacher, and five teachers participated. A manual, containing 
many visual aids, was developed on the use of stories for children with hearing impairments.  All of the 
teachers were really enthusiastic about storytelling and writing, and at the end of the workshop, the 
teachers used sign language to tell their own stories to the children at the school. All materials remained 
at the school so that the teachers could continue using them with the children. The VSO volunteer who 
is based at the school will continue to support the teachers. 

Selecting and re-producing the best stories from each TTC is a priority for the first term of the 2015 
school year. 

 

Develop and implement a rollout plan for the continuation of the Writer’s Workshop Initiative in TTCs 
without the Writer’s Workshop Advisor  

At each workshop, the Writers’ Workshop Advisor trains and co-facilitates with locally-based tutors, 
teachers and SBMs to ensure that they can continue holding workshops in the future. Co-facilitators 
receive copies of all materials, and are asked to plan additional story writing activities. These may 
include another workshop, an English or story writing club, participation in the Andika Rwanda writing 
competition, and story writing activities at neighboring primary schools.  

 

 

 

 

Activities planned for 2.B 
 Collect and analyze data on implementation of mobile libraries 

 Work with DEOs to relocate inactive libraries in other communities in the district prepared to 
manage them 

 Distribute books to an additional 20 CMLs, reaching all 30 districts 

 Identify new local organizations interested in sponsoring a CMLs 

 Maintain relationship with Rwanda Library Services 
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Support the editing of the best products from the different Writers’ workshops  

Produce story booklets for distribution to schools in the vicinity of the TTC  

Workshop co-facilitators determine the best way to edit publish the stories from workshops locally. In 
some TTCs, tutors and students have made rice sack books, and others have printed and bound them 
locally. Literacy and Numeracy Advisors (LNAs) encourage teachers to visit the Teaching Resource 
Centers (TRCs) to make these rice sack books and develop their skills in using these books in their 
teaching.  

 

Schedule and facilitate Math camps in TTCs including TTC tutors, TTC students and primary school 
teachers from the schools in the vicinity of the TTC 

Math Camps were held in TTC Gacuba from November 10th to 12th and in TTC Save from October 16th to 
18th. Through Math Camps, TTC tutors, student teachers, and neighboring primary school teachers are 
trained to teach mathematics using interesting and interactive learner centered methods. Future Math 
Camps will also focus on producing problem sets.  Trained tutors and student teachers were urged to 
host Math Camps with primary school teachers and students in the future.  

 

Facilitate the training of teachers and students and community volunteers in how to make and use low- 
cost/no-cost materials to support early literacy and numeracy, including use of TRCs  

This quarter, volunteers held workshops and trainings on making materials at TTC Mururu, TTC Byumba, 
and TTC Cyahinda. Volunteers continue to encourage tutors, students, and teachers to use the TRC.  

 

 

Activities planned for 2.C 
 Organize Writer’s workshops in TTCs for student teachers, TTC tutors, and local teachers 

 Support the editing of the best products from the different Writers’ workshops 

 Produce story booklets for distribution to schools in the vicinity of the TTC. 

 Schedule and facilitate Math camps in TTCs including TTC tutors, TTC students and primary school 
teachers from the schools in the vicinity of the TTC. 

 Facilitate the training of teachers and students and community volunteers in how to make and use 
low- cost/no-cost materials to support early literacy and numeracy, including use of TRCs  

 

Figure 4 Writers Workshop stories made into rice sack books 
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2.D Promote a culture of reading   

Progress in Q1 

Module and Training on community support to literacy rolled-out to PTCs in schools in the Southern and 
Northern Province (see 1.F above)  

During the PTC trainings in Huye and Nyanza explained above, a session on community support to 
literacy was included. The objective of the session is to show how the community can contribute to 
improving children’s literacy skills by helping parents, families, local leaders, and school staff to 
understand their role in promoting quality education among children. 

 

Monitor PTC action plans on literacy promotion  

As explained above, SEOs conducted monitoring visits to PTCs in quarter 1 to see their progress in 
implementing their action plans. PTCs' activities for literacy promotion included literacy days and 
organized reading competitions.  

 

Organize literacy events and reading campaigns in Huye, Nyanza, Ruhango, Muhanga, Burera, and 
Rulindo with SEOs and DEOs and other local leaders  

Throughout the year, literacy events will be organized in several districts. This quarter, Concern 
collaborated with SEOs and PTC members to organize a literacy day in Nyaraguru district on October 
24th. Children in P1 to P4 were selected to participate in reading competitions, and many parents 
attended the events.  

A radio spot was also aired on two radio stations in the southern province, Radio Salus and Radio 
Communautaire RC (Huye), to promote literacy.  

 

Award the two best implemented action plans in literacy per district, in Nyamagabe, Nyaruguru and 
Gisagara  

While Concern had originally intended to award PTCs on all three areas on their action plans, it was 
determined that awards would be concentrated on teacher motivation initiatives. Concern discovered 
that many of the literacy initiatives, such as reading competitions, could be conducted without support, 
whereas teacher motivation initiatives, such as starting small businesses, greatly benefited from the 
awards.  

  

Monitor the impact of BCC materials distributed in schools  

Monitoring of the impact of BCC materials is included in the monitoring visits that SEOs undertake. As 
explained, SEOs visited 224 PTCs this quarter.  
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INTERMEDIATE RESULT 3:  Support for English 

3.A Develop a program to transition teachers (and students) to English as a language of instruction  

The activities in this section were carried out in conjunction with activities in 1.B. and 1.C. above. 

Progress in Q1  

As explained in section 1.A, in Q1 the technical team began the development of the P4 term 1 materials. 
The P4 English Scope and Sequence has been approved, and the scripting of audio lessons and writing of 
read aloud stories and decodable texts has begun.  

  

 

 

 

3.B Use IAI to reinforce and extend face-to-face ESL training program 

Progress in Q1 

As part of the materials development process, L3 develops English audio lessons, incorporating best 
practices in second language teaching. Using the audio programs not only develops students' English 
language but also supports teachers.  

 

3.C Use the SBMP and VSO volunteers to reinforce teachers’ English  

Progress in Q1  

Conduct REPS progress tests on October 6th and 7th in all SBMP Schools 

School-based mentors conducted the English proficiency progress tests for teachers in their schools on 
October 6th and 7th. The tests covered the four language skills (listening, speaking, reading and writing) 
as well as vocabulary and structure. A total of 30,158 teachers were tested and the results were 
compiled at district level by the senior mentors, who then submitted the combined results to the 

Activities planned for 3.A 
 See activities for 1.B above 

 
 

Activities planned for 2.D 

 Module and Training on community support to literacy rolled-out to PTCs in schools in the 
Southern and Northern Province (see 1.F above) 

 Monitor PTC action plans on literacy promotion 

 Organize literacy event and reading campaign in Huye, Nyanza, Ruhango, Muhanga, Burera, and 
Rulindo with SEOs and DEOs and other local leaders 

 Monitor the impact of BCC materials distributed in schools  

 Organize local campaigns and implement activities to promote reading in schools in TTC catchment 
areas 
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EDC/L3 English proficiency advisor. The teachers’ results were compared with the results they obtained 
in the initial diagnostic testing conducted in February 2014.  26,800 teachers had results from both tests, 
as some mentors and teachers had left and new ones been appointed. 

The Rwanda English Proficiency Standards (REPS) were designed so that REPS 1 and 1+ were equivalent 
to the Common European Framework of Reference for Languages (CEFR) A1, while REPS 2 and 2+ is 
comparable to the CEFR A2 level. The results are an indicator of the levels teachers might be expected to 
achieve in a more formal testing situation. The October test showed that 88% of the teachers had 
demonstrated a measurable improvement in their level of English. 45.5% had improved by one REPS 
level, while 42.5% had improved by more than one REPS level. A total of 73% of the teachers tested 
scored at the REPS 2 or 2+ level compared with 30% at this level in February.  

The most important achievement of the REPS system is that it has changed the attitude of the teachers 
by providing a framework for them to measure their progress in English proficiency. 

 

Submit REPS progress tests report and test portfolios to REB 

A preliminary report on the results was submitted to REB in October and the final report (Annex 3) was 
submitted in November. The protocols and sample test items have been handed to TDM and a number 
of senior mentors identified who could manage the next progress testing scheduled for March 2015. 
 

 

. 

 

3.D Revise the existing English curriculum (activities carried out concurrently with 1.A) 

Progress in Q1 
Attend Curriculum review workshops and provide technical assistance to the review process  
As explained in section 1.A, members of the L3 technical team attended two curriculum development 
workshops this quarter. Additionally, the team was requested to do a final review of the new English 
curriculum.  

 

 

 

 

Activities planned for 3.D 
 No activities planned 

 
 

Activities planned for 3.C 
 Support extracurricular activities in support of English proficiency for student teachers at TTCs 
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INTERMEDIATE RESULT 4:  Strengthen Ministry Capacity 

4.A Strengthen REB central capacity  

Progress in Q1 

Implement technical projects to strengthen MINEDUC capacity 

The Technical Director and staff of the technical team worked closely with the staff of CPMD to finalize 
the P3 materials and plan the P4 materials.  

 

Advise on policies in support of L3 Initiative objectives (ongoing) 

In October, the Technical Director and COP were able to submit comments on the Education Sector 
Strategic Plan (ESSP) Appraisal paper and the Teacher Development and Management white paper. 

 

Distribute quarterly and annual reports to REB 

The quarterly report for the fourth quarter of FY2014, July to September 2014, and the annual report for 
FY2014, October 2013 to September 2014, were completed in October. They will be submitted 
electronically to REB before the next steering committee meeting. 

 

Hold quarterly Steering Committee meetings  

The first meeting of the EDC/L3 steering committee was held on October 15th 2014. Membership 
consists of: 

a. Rwanda Education Board  

Director General (Co-chair) 

Head of Department, CPMD 

Head of Department, TDM 

Head of Department, EQS 

Head of Department, National Exams 

Head of Department, ICT 

b. MINEDUC 

Director General Planning 

 

c. University of Rwanda 

Dean, School of Basic Education 

d. USAID 

Education Office Director 

Agreement Officer Representative 
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e. L3 

Chief of Party (co- chair) 

Deputy Chief of Party 

Technical Director 

 

Since this was the first meeting of the steering committee, the TORs for the committee were discussed 
and approved. L3 presented achievements of the project to date and the plans for the coming year. 
Among the issues discussed were how REB could facilitate the approval of the materials by TAC so that 
the printing and distribution of P3 materials would not be delayed, the printing of materials for private 
schools, and the training of teachers in schools without mentors. It was agreed that REB could cover the 
cost of training these teachers after July 2015. The minutes of the meeting are attached at Annex 4. 

 

Participate in Teacher Professional Development Technical Working Group  

The technical director attended the Teacher Professional Development Technical Working Group 
monthly meetings during the last quarter and contributed to the review of the white paper of the 
teacher professional development. During this time the Pre-service Teacher Training Task Force was 
established. These meetings were attended by the Technical Director and Program Implementation 
Coordinator. 

 

Participate in the Curriculum, Materials, and Assessment Technical Working Group  

There were no meetings of the CMATWG this quarter. 

 

Co – chair School- based Mentoring Task Force  

The SBM Task Force continues to meet on a monthly basis. During this quarter, the terms of reference 
for the task force were approved by the Teacher Professional Development Technical Working Group. 
The SBM Task Force reviewed and updated the SBMP calendar for 2014.  A mapping exercise was 
undertaken to determine how much support and training mentors receive from development partners 
on the field. The results will be presented in the next quarter. For the next quarter, the Task Force will 
focus on establishing a communication strategy in collaboration with TDM and finalizing the SBMP 
calendar for 2015.  

 

Participate in the School Leadership and Management Task Force  

The Equity and Parent Partnership Task Leader attended the meeting of the School Leadership and 
Management Taskforce on November 21st, 2014. The main item on the agenda was the development of 
school improvement planning skills, building the capacity of School General Assembly Committees (the 
former Parent Teacher Committees), and establishing functional structures and methods for inter-school 
collaboration.  
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Participate in Rwanda Reads steering committee  

The COP and Communications Manager attended the meeting of Rwanda Reads steering committee on 
December 4th. The main item on the agenda was the Book and Reading Festival in the week of February 
16 to 20, initiated by Rwanda Library Services. The L3 Communications Manager presented the L3 plans 
for a literacy campaign in the same month. The two activities will be coordinated. 

 

Participate in pre-service task force  

The Pre-Service Task Force was commissioned by the Teacher Professional Development Technical 
Working Group and brings together development partners, REB, and UR-CE (also representing the TTCs). 
The L3 Technical Director and Program Implementation Coordinator participated in the Task Force 
meetings in quarter 1. The Task Force provides a forum to better coordinate pre-service activities.  

 

 

 

4.B Transform TTCs into centers of excellence for literacy/numeracy  

Progress in Q1 

VSO volunteers appointed to each TTC to organize school outreach programs in TTC catchment areas to 
reinforce effective reading and mathematics instructional practices This quarter, there were 10 LNAs in 
place at TTCs, advising on effective reading and mathematics instruction. As part of their duties, 
volunteers organize material-making workshops, support the use of the TRC, and conduct Writers' 
Workshops and Math Camps. In quarter 1, primary school teachers participated in the Writers 
Workshop held at TTC Gacuba as well as the Math Camps held at TTC Gacuba and TTC Save.  The 
volunteer at TTC Mururu runs weekly resource-making workshops at the TRC, targeting teachers in the 
seven surrounding schools. The volunteer placed at TTC Cyahinda also conducted a resource-making 
workshop with teachers and TTC tutors at the neighboring primary school. An additional workshop took 
place at TTC Byumba.  

Activities planned for 4.A 
 Implement technical projects to strengthen MINEDUC capacity 

 Advise on policies in support of L3 Initiative objectives (ongoing) 

 Distribute quarterly and annual reports to REB 

 Hold quarterly Steering Committee meetings 

 Participate in Teacher Professional Development Technical Working Group 

 Participate in the Curriculum, Materials, and Assessment Technical Working Group 

 Co – chair School- based Mentoring Task Force 

 Participate in the School Leadership and Management Task Force 

 Participate in Rwanda Reads steering committee 

 Participate in Pre-Service Task Force 
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Figure 5 Materials making workshops at TTC Mururu and TTC Byumba  

 

 

 

4.C Develop tools and systems for monitoring teacher practices  

Progress in Q1  

Train the Senior Mentors and Schools based mentors in use of monitoring tool and SMS reporting system 

In May 2014, L3 began using an SMS reporting system called DataWinners and trained senior mentors 
on its use. Senior mentors cascaded the training to SBMs. In October 2014, the M&E team provided 
refresher training for 58 senior mentors on using the system and reporting deadlines. The M&E team 
also discussed challenges in the system with mentors.  

 

Create school and grade monitoring questionnaire in DataWinners 

The L3 M&E team created and incorporated a school and grade-monitoring questionnaire into the 
DataWinners SMS reporting system. The new tool, with the addition of items relating to the P3 
instructional materials, will be used in 2015 to track the use of L3 instructional materials, data on 
teachers who have received at least 16 hours of training by SBMs, and general information on schools. 

 

 

Activities planned for 4.B 
 VSO volunteers appointed to each TTC to organize school outreach programs in TTC catchment 

areas to reinforce effective reading and mathematics instructional practices 

 Provide ‘drop in’ sessions for tutors, student teachers and local primary school teachers 

 Local teachers participate in math camps facilitated in the TTCs 

 Local teachers participate in writers’ workshops facilitated in the TTCs 

 Provide training on best literacy and numeracy practices including planning, methodology and 
resources 
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Compilation and reporting of analysis of data collected through SMS reporting system and class 
observation 

In October 2014, L3 compiled the SMS reports on the number of teachers trained by SBMs in 2014. 669 
of the 796 SBMs, who support 1,592 schools, sent in reports. Initially, few mentors sent in their reports, 
and intensive follow up with mentors was required. Provincial Coordinators, the L3 SBM Task Leader, 
TDM focal points, and MCOP all supported the effort to have mentors send in their reports.  

 

Documentation of the use of SMS reporting system in monitoring teachers’ practices 

A report on how SBMs have been using the DataWinners reporting system was compiled (Annex 5).  In 
Q2, the results of usage of the reporting system will be shared on MCOP so that senior mentors and 
SBMs improve reporting trends.  

 

 
 

4.D Improve tools and systems for assessing students’ reading and math competencies  

Progress in Q1 

Present findings of L3 baseline assessment to REB  

In the first quarter, L3 completed the report on the 2014 National Baseline Assessment for P1, P2, and 
P3. In November, the findings were presented to USAID. L3 will present to REB at the next L3 steering 
committee, due to take place early in Q2.  

 

Collaborate with REB examinations and assessment to combine findings of FARS and MARS assessments 
with LARS  

The results of the national baseline, using the Fluency Assessment in Rwandan Schools (FARS) and 
Mathematics Assessment in Rwandan Schools (MARS), will be shared with the REB Examinations and 
Assessment department. While the results will be compared to those of the national Learning 
Assessment in Rwandan Schools (LARS) conducted by REB, it will not be possible to combine results as 
the data were processed using different statistical methods.   

 

 

Activities planned for 4.D 
 Present findings of L3 baseline assessment to REB 

 Collaborate with REB examinations and assessment to combine findings of FARS and MARS 
assessments with LARS  

Activities planned for 4.C 
 Compilation and reporting of analysis of data collected through SMS reporting  system  and class 

observation 

 Documentation of the use of SMS reporting system in monitoring teachers’ practices 
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INTERMEDIATE RESULT 5:  Improved Equity in Education 

5.A Ensure equal access to quality instruction 

No activities planned.  

 

5.B Promote positive image of girls and other marginalized groups  

Progress in Q1 

Produce BCC materials on equity  

Concern has developed four posters with illustrations promoting equity in education. Specifically, the 
posters address the right to education of girls, children with disabilities, poor children, and orphans. The 
posters have been submitted to REB for approval prior to printing.  

 

 

 

5.C Train teachers and parents to address barriers  

Progress in Q1  

Module and Training on equity in education rolled-out to PTCs in schools in the Southern and Northern 
Province (See 1.F above) 

A session on equity in education was included in the PTC trainings conducted in Huye and Nyanza in 
November. The session is to provide participants with basic knowledge on equity to help them 
understand their role in promoting equity among children. PTCs include activities to support equity in 
their action plans at the end of the training. PTCs may initiate a girls club at school, construct and equip 
girls' rooms for girls who are menstruating, or organize sessions with students on gender issues.  

 

Monitor PTC action plans on equity in education by Concern staff and SEOs 

During the follow up visits by SEOs to PTCs already trained, SEOs observed the implementation of 
activities PTCs had planned to improve equity in education. SEOs provided feedback to PTCs.  

 

Award the two best initiatives in equity in education per district in Nyamagabe, Nyaruguru, and Gisagara  

As explained in section 2.D above, Concern has decided to concentrate PTC awards on initiatives in 
support of teacher motivation. 

 

Monitor the impact of the awards received to promote equity in education 

This quarter, Concern and EDC each visited two of the schools that had received girls awards. At Sanza 
Primary School in Karongi district, the rehabilitation of a girls’ room was complete and the room was 

Activities planned for 5.A 
 Print and disseminate BCC materials on equity 
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equipped with a toilet and sink and sanitary materials. Girls are aware of the room, and parents have 
been sensitized about purchasing sanitary materials for their daughters and about talking to them about 
reproductive health.  

GS Kotana in Huye district also completed the rehabilitation of a girls’ room, which has a bathroom, 
single bed, and sanitary materials. The girls in the school are aware of the room and use it regularly.  

EDC also visited Sha Primary School and Rugarama Primary School. Reports of these visits can be found 
in Annex 6.  

 

Train tutors, student teachers, and parents on special needs and inclusive education and gender equity  

From November 10th to 13th, 18 TTC tutors in TTC Mururu were trained on Special Education Needs 
(SEN) and inclusive practices. Tutors are expected to pass on the information from the training to their 
624 TTC students.  

The first day of the training focused on SEN awareness and ensuring that participants shared a positive 
attitude towards people with disabilities or impairments. The second day focused on identifying children 
who may have special needs and considering possible actions to support these children. On the third 
day, the tutors learned some basic sign language and learned about how children learn to communicate. 
They discussed plans for sharing what they learned with their students and agreed that they would like 
to know more about how to support those with SEN.  

Figure 6 Designing an inclusive classroom – TTC Mururu, November 2014 

 

Regarding gender equity, during the meeting of LNAs on December 11th and 12th, LNAs were urged to 
refer to the VSO toolkit to bring the element of gender equity into their TTC interventions.  

As previously mentioned, this quarter a Writers Workshop was held at the Nyabihu School for the Deaf. 
Teachers learned how to make use of visual aids to support the use of stories in their classrooms.  

Additionally, one LNA organized a resource making session as part of a RwandaAid training. The 
participants of the training were mainly teachers of students with special needs. The volunteer 
presented a variety of materials from the TRC and explained their use and supported teachers to make 
their own resources. The volunteer also conducted a session on storytelling.  
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5.D Provide additional resources to rural, low-income areas 

Progress in Q1 

Identify rural, low-income districts to provide training for PTCs  

Concern's plan for training PTCs was revised in 2014; instead of training 2 members of PTCs nationally, 
Concern will train 5 members of PTCs at 40% of public primary schools. To reach 40% of schools, 
Concern will train all PTCs in the southern province and add five additional districts from other 
provinces. 

Concern selected additional districts for training according to district poverty profiles from the 
Comprehensive Food Security and Vulnerability Analysis and the third Integrated Household Living 
Conditions Survey, studies by the National Institute of Statistics in 2012. Burera and Kayonza districts 
were selected to participate in the PTC trainings.  

 

 

 

5.E  Increase awareness of equity issues at key nodes 

Progress in Q1  

Publication of the RFP for the SEN initiative locally and internationally. 

The RFP for the SEN initiative was advertised locally and internationally on October 21st,, giving a 
deadline of November 10th for applications. An orientation session for organizations interested in 
applying was held on October 27th to respond to any questions they had. The questions and answers 
were published in a modification published on November 4th.  

 

 

 

Activities planned for 5.D 
 Identify additional rural and low-income communities to receive libraries 

Activities planned for 5.C 
 Train tutors, student teachers, and parents on special needs and inclusive education and gender 

equity 

 Module and Training on equity in education rolled-out to PTCs in schools in the Southern and 
Northern Province (See 1.F above) 

 Monitor PTC action plans on equity in education by Concern staff and SEOs 

 Award the two best initiatives in equity in education per district in Nyamagabe, Nyaruguru, and 
Gisagara  

 Monitor the impact of the awards received to promote equity in education 
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Evaluation of proposals and selection of sub-grantee 

Five applications were received from local and international organizations. These were evaluated and 
clarification questions were sent to the best applicant. The responses were received on December 30th 
and will be reviewed during the next quarter. 

 

Award of sub-grant 

The sub-grant will be awarded in the coming quarter after the review of the responses to the 
clarification questions. 

 

 
 

MONITORING AND EVALUATION (M&E) 

Progress in Q1  

Collection and analysis of data for monitoring L3 performance with respect to indicators 

The L3 M&E team continued to monitor L3 performance with respect to indicators, by tracking the 
achievements against the targets as per the Performance Monitoring Plan data table. 

 

Produce a summary report of monitoring data collected from schools 

For the majority of quarter 1, schools were in holidays. During this time, the M&E team adapted the 
classroom observation tools, grade monitoring forms, and school forms for the inclusion of P3. The team 
also developed school monitoring guidelines. The revised tools were incorporated into the Survey To Go 
system so that future data collection can be done with tablets. Provincial Coordinators were trained in 
digital data collection.  

 

Refresher training for partners on M&E procedures manual 

A total of 8 members of Concern and VSO staff participated in a training session on L3 M&E procedures. 
The training covered tools, the data collection process, and database management. Challenges and 
expected data collection standards were discussed. Participants reflected on the implementation of 
M&E activities planned in 2015 and set mechanisms for data quality assurance.  

 

Carry out Data Quality Assessments to verify accuracy of data submitted, entered and archived 

In October 2014, USAID conducted a Data Quality Assessment with L3. It was aimed at verifying the 
accuracy of data submitted for the indicators 3.2.1-31 Number of teachers/educators/teaching 
assistants who successfully completed in-service training or received intensive coaching or mentoring 
with USG support and 3.2.1-35 Number of learners receiving reading interventions at the primary level.  

Activities planned for 5.E 
 No activities planned for Q2. 
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Best practices for data quality and areas for improvement have been highlighted. The necessary changes 
to the data collection processes are being implemented. 

In the same context, L3 M&E is planning to have a Data Quality Assessment for L3 partners in Q2.  

 

Provide support to Project partners in impact assessments of community volunteering program, 
community mobile libraries, use of behavior change materials 

In quarter 1, the M&E team supported the revision of the monitoring tool and data analysis for the 
Community Mobile Libraries.  

 

Analyze data, report, and disseminate findings of the 2014 National Baseline Assessment for P1, P2, and 
P3 FARS and MARS 
In Q1, EDC analyzed the data from the 2014 National Baseline Assessment and completed the report 
(Annex 7). The findings showed that students whose teachers were trained by School-based Mentors 
had higher average performance; that there is a wide range of results across schools, in each grade on 
both tests. There was also a great diversity of scores within schools; most schools had students with 
zero scores on some tasks as well as students who can read at grade level. The assessment revealed 
gender trends where girls on average performed better than boys in reading, while boys performed 
better than girls in mathematics. 
 
As far as the geographical location is concerned, the assessment revealed that students in urban districts 
and closer to Kigali performed better than students in rural districts farther from Kigali. The findings will 
be presented to REB and other stakeholders in February 2015.  

 

Finalize the data collection, analyze data, report and disseminate findings of the 2014 Bugesera Pilot 
Impact Evaluation of P2/P3 FARS 

In September 2014, L3 conducted an impact evaluation of P2 and P3 in 12 schools in the Bugesera pilot 
assessment using the FARS and MARS. In Q1, the data was analyzed and the report written. The findings 
will be shared with stakeholders in Q2.  

  

Activities planned for M&E 
 Collection and analysis of data for monitoring L3 performance with respect to indicators 

 Conduct school visits and lesson observation of L3 materials in P1, P2 and P3 classrooms 

 Produce a summary report of monitoring data collected from schools 

 Carry out Data Quality Assessments to verify accuracy of data submitted, entered and archived 

 Provide support to Project partners  in impact assessments  of community volunteering program,  
community mobile libraries, use of behavior change materials 

 Analyze data, report, and disseminate findings of the 2014 National Baseline Assessment for P1, 
P2, and P3 FARS  and MARS 

 Finalize the data collection, analyze data, report and disseminate findings of the 2014 Bugesera 
Pilot Impact Evaluation of P2/P3 FARS 
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3.0 RESULTS ACHIEVED (as per draft Performance Monitoring Plan data table)  
 

Goal: Children leaving primary school with a strong foundation in literacy (Kinyarwanda and English) and numeracy skills in Mathematics 

 

Indicator type Indicator description PMP Notes 
Dir/Ind Target 

2015 
Q1 

Notes  

3.2.1-14: Number of learners enrolled in 
primary schools and/or equivalent non-
school based settings with USG support 
(Type: Output)  

Definition: Number of 
P1 to P4 learners 
benefitting from USG 
support 
Disaggregation: 
Gender,   

Schedule: Annual 
Source: MINEDUC 
enrolment Statistics 
(projections based on 
2011 figures, with 
extrapolations of 
growth) 
Considerations: 
Official statistics are 
released the next 
calendar year, 
targets are 
projections, with the 
correction for the 
actual the following 
year  

Dir. 
654,212 

 
n/a 

Data will be 
reported in Q4  

F 
331,685 

 
n/a 

M 
322,526 

 
n/a 

3.2.1-27  
Proportion of students who, by the end of 
two grades of primary schooling, 
demonstrate that they can read and 
understand the meaning of grade level text. 
(Outcome/ Impact) 

Definition: Proportion of 
learners who attain the 
specified threshold in 
fluency at the end of P3.  
Disaggregation: 
Gender,   

Schedule: Twice 
(baseline/endline) 
Source: REB Fluency 
Assessment in 
Rwanda Schools 
Considerations: P3 
standards need to be 
defined. Baseline 
data to be collected 
in early 2014 

Dir. 
TBD per 

standards 
n/a 

Data will be 
reported in Q4 
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Indicator type Indicator description PMP Notes 
Dir/Ind Target 

2015 
Q1 

Notes  

3.2.1-31: Number of 
teachers/educators/teaching assistants who 
successfully completed in-service training or 
received intensive coaching or mentoring 
with USG support (Output) 
 

Definition: Number of 
mentors/ teachers/head 
teachers/ trained by L3 
initiative  
Disaggregation: 
Gender, Province  

Schedule: Annual 
Source: Attendance 
records 
Considerations: The 
calculation of targets 
assumes reaching 
75% of all teachers of 
relevant grades. 

Dir. 3,917 

T 110 

Data reflect 
the 
participants in 
the 3

rd
  phase 

of training of 
senior 
mentors held 
in October in 
Nyamata/ 
Bugesera  and 
52 trained by 
VSO including 
15 male and 
37 female 

M 57 

F 53 

3.2.1-32 Number of 
teachers/educators/teaching assistants who 
successfully completed pre-service training 
with USG support (Output) 
 

Definition: Number of 
student teachers trained 
by L3 VSO Literacy 
Specialists assigned to 
TTCs 
Disaggregation: Gender 
 

Schedule: Annual 
Source: Attendance 
records 
Considerations: The 
targets are based on 
the assumption that 
the VSO partner will 
be able to recruit and 
retain its volunteers, 
and College of 
Education will 
approve them. The 
targets are based on 
estimations of 
enrollment of 300 
per TTC in literacy 
and math tracks and  
may change based on 
the actual enrollment 
data  

Dir. 1,477 n/a 

Actual data 
for this 
indicator will 
be reported 
in Q 4. 
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Indicator type Indicator description PMP Notes 
Dir/Ind Target 

2015 
Q1 

Notes  

3.2.1-35  
Number of learners receiving reading 
interventions at the primary level (Output) 
 

Definition: Number of 
P1 to P3 students who 
are exposed to literacy  
teaching and learning 
materials produced and 
distributed by the 
project  
Disaggregation: Gender 

Schedule: Annual 
Source: TLM 
distribution records  
Considerations: 
Assumes 75% of 
students regularly 
use TLMs. The 
calculations reflect 
75% of direct 
beneficiaries each 
year.  

Dir. 490,659 n/a 

Data will be 
reported in 
Q4 

F 248764  

M 241894  

3.2.1.18 

Number of PTAs or similar ‘school’ 
governance structures supported (Output) 

 

Definition: Number of 
PTA groups trained  
Disaggregation: District 

Schedule: Annual 
Source: Attendance 
records from partner 
Considerations: L3 
conducts data quality 
assurance. 
 Targets based on 
assumptions of 40% 
schools reached by 
CWR  

Dir. 250 0 

No new PTC 
has been 
trained in Q1 
of FY 2015 
instead CWR 
carried out 
the roll out 
training to 
reach 5 PTC 
members in 
each PTC 
trained in FY 
2014. 

3.2.2-33  
Number of USG-supported tertiary 
education programs that include experiential 
and/or applied learning opportunities 
(Output) 

Definition: Teacher 
training colleges where 
L3 VSOs provide direct 
instruction to students 
co-teaching with faculty. 
TTCs also receive TLMs. 

Schedule: Annual 
Source: Partner 
documentation 
Considerations: The 
targets are based on 
the assumption that 
all TTCs will be willing 
to work with L3 VSO, 
and that the VSO 
partner will be able 
to recruit and retain 

Dir. 11 n/a 

Data will be 
reported in 
Q4 
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Indicator type Indicator description PMP Notes 
Dir/Ind Target 

2015 
Q1 

Notes  

its volunteers.   

3.2.2-42  

Number of tertiary institution faculty or 

teaching staff whose qualifications are 

strengthened through USG-supported tertiary 

education programs (Output) 

Definition: TTC 
instructors/ tutors and 
TTC principals and deans 
trained by L3 VSO 
volunteers in 
experiential 
instructional 
methodologies 
Disaggregation: 
Gender, status on 
enrollment  

Schedule: Annual 
Source: Training 
attendance records 
Considerations: 
Targets assume  that 
75% of TTC staff  will 
remain with the 
college throughout 
the project’s life 

Dir.  
110 

continuing 
n/a 

35  continuing 
TTC tutors  
(24 male and 
11 female ) 
were trained 
in Q 1 

Custom: Percent of PTAs/PTCs that 
undertake initiatives- to support increased 
teacher motivation (Outcome/Impact) 

Definition: Initiatives to 
support teacher 
motivation include 
different strategies such 
as establishing social 
fund or visiting teachers 
to express the 
appreciation. 
Disaggregation: District 

Schedule: Annual  
Source: PTA reports 
collected by partner 
Considerations: L3 
conducts data quality 
assurance. The data 
are being collected 
through PTAs by the 
partner and are 
available the 
following academic 
year. 

Dir 75% n/a 

Data will be 
reported in 
Q4 

3.2.1-33 Number of textbooks and other 
teaching and learning materials (TLM) 
provided with USG assistance (Output) 

 

Definition: Number of 
learning and teaching 
materials produced and 
distributed  
Disaggregation: Type 

Schedule: Semi 
annual 
Source: Distribution 
records 
Considerations: 
Disaggregated by 
type of materials and 
source;  

NA 900,000 6,233 

Data reported 
in Q1 reflect 
the number 
of books 
distributed to 
six 
Community 
Mobile 
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Indicator type Indicator description PMP Notes 
Dir/Ind Target 

2015 
Q1 

Notes  

Cost share 
documentation (in 
case of BBF 
donations) 

Libraries 
(1,053 
Kinyarwanda 
titles and 
5,180 English 
titles). 

Definition: Number of 
different book/story 
titles and problem sets 
authored locally          
Disaggregation: Type 

Schedule: Semi 
annual 
Source: Distribution 
records 
Considerations: 
Disaggregated by 
type of materials and 
author (writers’ 
workshop, math 
camp participants) 
 

NA 170 n/a 

Data will be 
reported in 
Q4 

3.2.1-36 
Number of schools using information and 
communication technology due to USG 
support (Output) 

Definition: Number of 
schools using MP3 
players, video players or 
other technologies 
received through L3 
Disaggregation:  Types 
of materials  

Schedule: Annual 
Source: Distribution 
records, mentors 
reports. A sample will 
be visited by L3 as 
part of DQA. 
Considerations: The 
targets assume 75% 
utilization rate. The 
expected actual 
utilization rate  is less 
than 100%  due to 
breakage, staff 
rotation, etc.  

NA 1848 n/a 

Data will be 
reported in 
Q4 

Custom Indicator (Type: Outcome/Impact) 
: Improved English language skills among 
primary teachers benefiting from L3 
Initiative support (percentage increase over 

Definition: Improved 
English language skills 
among primary teachers 
benefiting from L3 

Schedule: Twice 
Source: Diagnostic 
tests scores 
Consideration: 

 
Average 

level  
REPS2 

n/a 

Data will be 
reported in 
Q4 
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Indicator type Indicator description PMP Notes 
Dir/Ind Target 

2015 
Q1 

Notes  

baseline) 
 

Initiative support 
(percentage increase 
over baseline) 
Disaggregation: Gender 
 

Baseline diagnostics 
test to be done in 
March 2014 and 
follow up test in 
October 2014 

3.2.1-37 
 Number of impact evaluations conducted 
(Type: Output) 

Definition: Number of 
impact evaluations 
conducted 

Schedule: Twice 
Source: Ministry 
National Reading 
assessment program 
Considerations: 
Evaluation should be 
done in the quarter 
prior to reporting 
year. 

 

1  

Data will be 
reported in 
Q4 

Definition: Number of 
completed reports 
submitted to MINEDUC 
on the impact of L3 
initiatives, during grade-
specific action research 
cycles, as well as during 
nationwide roll out 

Schedule: Twice 
Source: Report 
submitted to ministry 
Considerations: 
Reports to be 
completed by Q1 of 
reporting year 

 

2  

Data will be 
reported in 
Q4 

3.2.1-34.Number of standardized learning 
assessments supported by USG 

Definition  

Number standardized 
learning assessments 
carried out to measure 
learning outcomes 
specific learning 
outcomes  in specific 
subjects of literacy and 
numeracy   
 

Schedule  
Annual  
 
Source  
Assessment reports  
 
Consideration  

Direct  

8 n/a 

Data will be 
reported in 
Q4 
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4.0 LESSONS LEARNED 

For the P1 and P2 materials, one company was selected to do the printing, another company did the 
pick and pack of the printed books, and a third did the distribution. As a result, there were inevitable 
delays, and management of the process was difficult. For the P3 materials, the RFP requested 
companies to bid for all three operations. As a result, there have been no delays and the one company 
has been responsible for the whole process from printing the books to delivery of the correct number to 
each school. 

During the finalization of the artwork for the P3 books in November, it was discovered that, while the P1 
and P2 books included the USAID logo and acknowledged USAID funding per the L3 branding and 
marking plan, they did not include a disclaimer indicating that responsibility for the contents rested with 
EDC and not with USAID. The P1 and P2 book artwork has now been amended so any future print runs 
will include the disclaimer, and the disclaimer will be included in all future publications. 

The L3 team incorporates into the materials all comments and recommendations made by the Textbook 
Approval Committee. It is difficult to estimate how long the changes will take to apply until after the 
committee has met and provided their inputs. The technical team is trying to complete the materials 
and submit them to TAC earlier to allow the changes to be made. 

The SD cards which had been issued to schools with the audio programs for P1 and P2 had to be 
collected and the P3 programs added. There were over 10,000 SD cards distributed among 2400 schools, 
but through the cooperation of the DEOs and SEOs, most of them were collected by the Provincial 
Coordinators during November and December. The cards will be returned to the schools before the 
beginning of the school term in January. It was difficult to contact the heads in several schools after the 
schools had closed, so in 2015 the cards will be collected before the schools close. 

The SD cards which had been collected had to be cleaned and the new audio programs copied onto 
them. The SD card duplicators which had been purchased for previous duplications were too slow, so an 
agreement was reached with Integrated Polytechnic Regional Center (IPRC) for the fifteen temporary 
staff to use two of their computer labs during December to prepare the cards. The fifteen staff copied 
the 10,000 cards in fourteen days. This has proved an excellent facility and cooperation between L3 and 
IPRC will be continued.  

5.0 FINANCE 

Prepare monthly financial statements and projections  

The finance team in Kigali is working closely with the home office accountants to monitor expenditure 
according to the budget. Projections for the coming three months are prepared and updated each 
month. 

 

Prepare quarterly accruals and submit to USAID 

The quarterly accruals were reported in December. The form SF425 will be submitted in January. 
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Unanticipated costs 

During this quarter, the activities incurring additional costs listed in the previous report, i.e. additional 
days for installing solar panels, printing for TAC and the collection and updating of SD cards, were 
completed. The collection of SD cards was successfully completed by the Provincial Coordinators, 
through the cooperation of the DEOs and SEOs, without incurring additional costs. The use of the 
facilities at IPRC as reported above also reduced the costs of updating the SD cards. Distribution in 
January through the same channels will also reduce the additional cost. 

It is expected that some of the costs of training teachers in schools without mentors will be saved by 
using the VSO volunteers and some of the funds allocated to VSO, to train teachers in the schools 
without mentors. 

During the coming quarter, the following unanticipated costs will be incurred: 

 The installation of solar panels in 87 schools which were omitted from the original list of schools 
without electricity. 

6.0 ADMINISTRATION AND MANAGEMENT 

Progress in Q1 

Prepare monthly and quarterly reports 

The monthly reports were submitted to REB on the 19th of each month as required. The quarterly report 
for quarter 4 of FY2014 was submitted to USAID, together with the annual report for FY2014 on October 
31st. Comments were received from USAID at the end of November. After incorporating the changes 
requested, the final report was uploaded onto AidTracker. 

 

Organize quarterly portfolio review to review progress and identify measures to ensure targets are met  

The portfolio review meeting this quarter was held on October  14th with the EDC Regional Director. It 
took the form of a review of the FY2014 workplan, identifying successes and challenges and what 
remained to be completed in the next fiscal year. 

 

Organize monthly meetings with L3 sub awardees to review progress, network and engage in joint 
problem solving  

Monthly meetings were held with partners on October 15th and December 17th. The meeting in 
November was cancelled because none of the partners could attend. 

 

Organize Monthly USAID update Meeting  

Monthly update meetings with USAID were held on October 9th, November 13th and December 11th. The 
EDC Regional Director attended the meeting in October. 
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Support Provincial Coordinators in management activities  

During this quarter, the L3 Program Implementation Coordinator supported the Provincial Coordinators 
in their field activities by facilitating CPD sessions, processing cash advance requests, travel 
authorizations, and leave requests, and supporting reporting.  

 

Commence COP and DCOP transition plan activities  

Activities have been temporarily put on hold, as the COP has tendered his resignation, because he feels 
it is time for him to retire. 

 

  

 

COLLABORATION AND LEVERAGED RESOURCES 

Progress in Q1 

Organize a refresher training for Senior mentors on SMS reporting system (DataWinners)  

As explained in section 4.C, in October the L3 M&E team held a refresher training for 58 senior mentors 
on the DataWinners reporting system.  

 

Use the MCOP platform to respond to mentors’ queries  

During, quarter 1, the MCOP platform was used to regularly communicate and respond to mentors’ 
queries and encourage them to strengthen and share their best practices. In addition, the portal was 
used to remind, support and guide mentors on how to submit SMS reports reflecting figures of teachers 
trained throughout 2014.  

 

Collaborate with other development partners in the SBMP Task Force  

The monthly SBMP Task Force meetings provide an opportunity for development partners to share 
important updates. In the last quarter, terms of reference and quarterly goals were developed. Recent 
efforts include SBMP mapping initiatives aimed at identifying the level of support mentors received from 
development partners in 2014. The December monthly meeting was postponed, and some activities 

Activities planned  
 Prepare monthly financial statements and projections 

 Prepare quarterly accruals and submit to USAID 

 Prepare monthly and quarterly reports 

 Organize quarterly portfolio review to review progress and identify measures to ensure targets are 
met  

 Organize monthly meetings with L3 sub awardees to review progress,   network and engage in 
joint problem solving 

 Organize Monthly USAID update Meeting 

 Support Provincial Coordinators in management activities  

 Commence COP and DCOP transition plan activities 
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were carried over to the January meeting, including the update on the guidelines committee and 
development of the School Based Mentor training calendar for 2015. 

 

 

 

Communications:  

Progress in Q1   

Produce the quarterly newsletter with REB 

L3 developed and designed the fifth edition of the REB newsletter and sent it to the DG at the end of 
November for approval. There are articles about solar panels and audio lessons, the curriculum reform, 
Rwanda Literacy Week, and REB's new teacher management software. Once approved by the DG, the 
newsletter will be published online.  

 

Produce quarterly success story 

In quarter 1, a success story about the distribution of solar panels and the use of audio lessons was 
developed and shared with USAID. The story was also adapted for the REB newsletter.  

 

Maintain the L3 website and social media accounts 

Maintaining the L3 website and facebook and twitter accounts is an ongoing activity. This quarter's press 
releases and articles were added to the website and shared on social media. Photos and messages were 
also shared on social media regarding mentor trainings, solar panels, the CLNVP, and the importance of 
parents reading to children over the school holiday.  

 

Engage the media through press releases and other events 

L3 worked with USAID and REB to develop a press release about the distribution of solar panels.  It was 
released in early October once the distribution process had finished and monitoring visits had been 
conducted to see how the panels were functioning.  The New Times and Igihe covered the story.  

 

Table 10 L3 print media coverage 

Article Title News Source Date 

Schools to be Powered by Solar Panels The New Times October 7, 2014 

USAID and Rwanda Education Board 
Distribute 1500 Solar Panels 

Igihe October 6, 2014 

Activities planned  
 Use the MCOP platform to respond to mentors’ queries. 

 Collaborate with other development partners in the SBMP Task Force. 

 Attend the development partner and RENCP meetings. 
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Develop one-pagers on different components of the project 

As explained below, a number of materials were developed in Q2 to support the communications 
strategy for the instructional materials, including handouts with tips for teachers and guidance for 
parents.  

 

Support development of communications strategy for SBM Program 

As previously mentioned, this quarter the SBMP Task Force identified quarterly goals. Among them is to 
develop a communications strategy for the SBMP. The L3 communications manager will attend the next 
Task Force meeting in January 2015 to support this process.  

 

Develop/implement a communications strategy for rollout of instructional materials 

In Q1, L3 developed a communications strategy for 2015 focusing on the success of the instructional 
materials (Annex 8). Now that materials are in use in schools nationwide, the communications strategy 
is focused on ensuring that actors who play a role in the successful implementation of these materials 
are well informed.  

A key component of this strategy is the involvement of parents in supporting learning at home, 
particularly with the student daily reader. As L3 has already worked well in introducing the program at 
the school level, the involvement of community structures and families was identified as a priority. For 
this reason, L3 is initiating a month-long communications campaign in February aimed at mobilizing 
schools and communities to sensitize parents on the importance of their involvement in their children's 
literacy development as well as to educate them on how to do so.  

A poster and guidance sheet with information for parents were developed, and REB signed a letter 
detailing the campaign for districts. Provincial Coordinators will distribute these materials in January 
together with the SD cards. In their meetings with head teachers, SEOs, and DEOs, Provincial 
Coordinators will also explain the campaign and answer questions.  

For the school level, another short document was developed explaining the new P3 materials, 
instructions for their care, as well as tips for teachers on how to conduct lessons using the materials 
effectively. Many of the tips included in this handout were derived from the findings of the lesson 
observations conducted in the 2014 school year and address the challenges teachers were facing in 
using the materials effectively. This handout will also be delivered by Provincial Coordinators in January.  

These materials can be found in Annex 9.  

In December, the L3 communications manager met with Rwanda Library Services to discuss their 
inclusion of the messages for parents in their Book and Reading Festival, also due to take place in 
February. RLS agreed that the message could be incorporated into their plans and events. Another 
meeting was held with additional Rwanda Reads partners to review planned activities in February and to 
agree upon harmonized messaging for the events. It was agreed that another meeting would take place 
in January to finalize messaging and media coordination for the month's activities. L3 provided Concern 
with a copy of the parent campaign materials to ensure the messages, which are in line with their BCC 
messages, are emphasized at PTC trainings.  
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Activities planned  
 Produce the quarterly newsletter with REB 

 Produce quarterly success story 

 Maintain the L3 website and social media accounts 

 Engage the media through press releases and other events 

 Develop one-pagers on different components of the project 

 Support development of communications strategy for SBM Program 

 Develop/implement a communications strategy for rollout of instructional materials 
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7.0 ANNEXES       
1. PTC monitoring form 
2. 2014 Andika Rwanda report 
3. REPS Progress Test Report 
4. Minutes of L3 Steering Committee Meeting 
5. Report on SBMs Use of DataWinners 
6. Reports of PTC Girls Award monitoring visits 
7. 2014 National Baseline Assessment Report 
8. L3 instructional materials communications strategy 
9. Parent and School communications materials 

 


